

1  
2  
3 BILL NO. S-76-01-32

4 SPECIAL ORDINANCE NO. S- 40-76

5 AN ORDINANCE approving Change Order No. 1  
6 in connection with Washington Center Road  
Main Lowering - Water Contract 75-1

7  
8 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT  
9 WAYNE, INDIANA:

10 SECTION 1. That Change Order No. 1 to Nobis-Westropp  
11 Construction Company, Inc. in connection with Washington Center  
12 Road Main Lowering, Water Contract 75-1, in the amount of \$2,692.50  
13 as set out in the specifications, is hereby in all things ratified,  
14 confirmed and approved.

15 SECTION 2. This Ordinance shall be in full force and  
16 effect from and after its passage and approval by the Mayor.

17  
18   
19  
20  
21  
22  
23  
24  
25  
26  
27  
28  
29  
30  
31  
32  
33  
34  
35

Councilman

APPROVED AS TO FORM  
AND LEGALITY,  
  
CITY ATTORNEY

Read the first time in full and on motion by Burns, seconded by Talarico, and duly adopted; read the second time by title and referred to the Committee on City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on \_\_\_\_\_, the \_\_\_\_\_ day of \_\_\_\_\_, 1976, at \_\_\_\_\_ o'clock P.M., E.S.T.

Date: 1-13-76

Charles W. Westerman  
CITY CLERK

Read the third time in full and on motion by Burns, seconded by Hinga, and duly adopted, placed on its passage. Passed (lost) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT
TOTAL VOTES	<u>8</u>			<u>1</u>	
BURNS	<u>X</u>				
HINGA	<u>X</u>				
HUNTER	<u>X</u>				
MOSES	<u>X</u>				
NUCKOLS	<u>X</u>				
SCHMIDT, D.	<u>X</u>				
SCHMIDT, V.				<u>X</u>	
STIER	<u>X</u>				
TALARICO	<u>X</u>				

DATE: 1-27-76

Charles W. Westerman  
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (~~Zoning Map~~) (~~General~~) (~~Annexation~~) (~~Special~~) (~~Appropriation~~) Ordinance (Resolution) No. S-40-76 on the 27th day of January, 1976.

ATTEST:

(SEAL)

Charles W. Westerman  
CITY CLERK

James Stier  
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 28th day of January, 1976, at the hour of 10:00 o'clock A.M., E.S.T.

Charles W. Westerman  
CITY CLERK

Approved and signed by me this 28th day of January, 1976, at the hour of 4:30 o'clock P.M., E.S.T.

Robert E. Armstrong  
MAYOR

Bill No. S-76-01-32

REPORT OF THE COMMITTEE ON CITY UTILITIES

We, your Committee on City Utilities to whom was referred an Ordinance  
approving Change Order No. 1 in connection with Washington Center  
Road Main Lowering - Water Contract 75-1

have had said Ordinance under consideration and beg leave to report back to the Common  
Council that said Ordinance 88 PASS.

Paul M. Burns - Chairman

John Nuckols - Vice-Chairman

William T. Hinga

Fredrick R. Hunter

Samuel J. Talarico

DATE 1-27-76 CONCURRED IN  
CHARLES W. WESTERMAN, CITY CLERK

63-4-1 1/6/76

CHANGE ORDER

Change Order No. 1  
 Project No. 75-1  
 Name of Project WASHINGTON CENTER ROAD MAIN LOWERING  
 To: NOBIS-WESTROPP CONSTRUCTION CO., INC.  
 (Contractor)

Resolution No. -  
 Board Order No. 80-75  
 Date January 2, 1976

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Description of Change		Unit Price	Change in Contract Price	
	Quantity	Description		Decrease	Increase
1	750±LF	#53 COMPACTED AGGREGATE BACKFILL	3.59		2,692.50
Total Decrease					
Total Increase					2,692.50
Net ( <del>Decrease</del> ) (Increase) Contract Price					2,692.50

The sum of \$2,692.50 is hereby (added to) (~~deducted from~~) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 11,430.00
Current Contract Price Adjusted by Previous Change Order	\$ 11,430.00
New Contract Price Including This Change Order	\$ 14,122.50

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (decreased) by -0- calendar days due to this Change Order. The date for completion of all work shall be unchanged. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: D. S. Ireland (Chief Water Engineer) Date Jan. 2, 1976  
 Accepted by: Daniel Westropp, Inc. (Contractor) Date January 2, 1976  
 Approved by: \_\_\_\_\_ (City Engineer) Date \_\_\_\_\_  
 Approved by: Henry P. Wechsberg (Chm. Bd. of Works) Date \_\_\_\_\_  
Richard W. Patterson (Member Bd. of Works)  
Carl E. O'Neal (Member Bd. of Works)  
 Attested by: Charles Miller (Clerk) Date 1/6/76

Change Order No. 1

Resolution No. -

Board Order No. 80-75

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: State Highway specifications substituted #53 compacted aggregate as "B borrow" for this project instead of the bankrun gravel backfill which was bid. Contractor requires additional amount for the more expensive material. Street Engineering is also requesting placement of #53 aggregate for full trench depth where main will be lowered under existing decel lane, as this area will now have to be maintained thru winter.
- \_\_\_\_\_
- \_\_\_\_\_
- \_\_\_\_\_

2. Will proposed change alter size of the project? Yes \_\_\_\_\_ No X

If yes, explain

\_\_\_\_\_

\_\_\_\_\_

3. Affect on operation and maintenance cost of this project:

NONE

\_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

Jimmy C. Albright

Engineer

DIGEST SHEET

TITLE OF ORDINANCE Special Ordinance

*A-750-32*

DEPARTMENT REQUESTING ORDINANCE Board of Public Works

SYNOPSIS OF ORDINANCE Covers Change Order #1, Water Contract 75-1 (Washington Center Road Main Lowering) from Nobis-Westropp Construction Company, Inc. in amount of \$2,692.50.

State Highway specification substituted #53 compacted aggregate as "B borrow" for this project instead of the bankrun gravel backfill which was bid. Contractor requires additional amount for the more expensive material. Street Engineering is also requesting placement of #53 aggregate for full trench depth where main will be lowered under existing decel lane, as this area will now have to be maintained thru winter.

EFFECT OF PASSAGE Project will be completed according to State Highway specifications

EFFECT OF NON-PASSAGE Project will not meet State Highway specifications

MONEY INVOLVED (Direct Costs, Expenditures, Savings) \$2,692.50

ASSIGNED TO COMMITTEE

*city which jth.*